

jigant
Dashboard
TechTrade
Program Management
Customers Manager
Resource Management
Messages
TechTrade
1st of Jun - 26th of Jul
Customise
Published Reports
Share Report
RAG Status
Project Plan
Executive Summary
Risks
Key Decisions Required
Issues
Current & Next Phases
Workstream Updates
RAIDD Log
RAIDD Log Counter
Dashboard
Customer
360 View
Folders
Tracking Board
Documents Board
Resources
Testing
Business Processes
Change and Comms
Training
HD and Service Mgt
Utilities
Messages
Notifications
Workspace Manager
RAG Status
Time 85%
Cost 60%
Quality 110%
Customer Satisfaction 85%
Project Completion 60%
Budget Utilisation 110%
Employee Engagement 75%
Project Plan
Gantt chart
June 2024
July 2024
Discovery
Prepare
Explore (design)
Realise (Build)
Deploy (Cutover)
Run (Support)
Executive Summary
Problem Statement
The organisation is facing significant connectivity issues with the client database, resulting in downtime and inefficiencies that impact client satisfaction and business operations.
Key Proposition
Implement a robust database management system with enhanced connectivity and reliability features to minimize downtime and improve client database performance.
Value
By addressing the connectivity issues, the organisation will benefit from increased operational efficiency, enhanced client satisfaction, and reduced risk of data loss or corruption. This improvement will lead to better client retention and potential new business opportunities.
Final Thoughts
Resolving the client database connectivity issue is critical for maintaining the organisation's reputation and ensuring smooth business operations. It is essential to prioritise this project and allocate the necessary resources to implement the proposed solutions effectively.
Risks
Date Raised
Description
Occur. Chance
Impact
Owner
Mitigation Action
Priority
01 Jun '24 Database connectivi... High High Increase website traf... High
05 Jun '24 Delayed project deli... Medium Medium Enforce strict scope... Medium
10 Jun '24 Insufficient budget f... Low High Seek additional fundi... High
15 Jun '24 Regulatory complia... Medium Medium Regularly review co... Medium
20 Jun '24 Key personnel turno... Low High Develop a robust kno... High
Issues
Date Raised
Description
Impact
Impact Description
Re-occur Chance
IMP Duration
Owner
01 Jun '24 Database downtime High Significant service o... Medium 1d
05 Jun '24 Missed milestone Medium Delay in project sch... Low 3d
10 Jun '24 Budget overrun High Financial constraints Low 1m
15 Jun '24 Security breach High Compromised data i... Low 1w
20 Jun '24 Poor communicatio... Medium Decreased team effi... Medium Ongoing
Key Decisions Required
Decision 1: Database Platform
Chose to implement the new database platform, XYZ, due to its robust performance and scalability features.
Decision 2: Project Timeline
Extended the project timeline by two weeks to accommodate additional testing and quality assurance processes.
Decision 3: Budget Allocation
Reallocated budget from marketing to development to ensure the project's technical requirements are met.
Decision 4: Vendor Selection
Selected ABC Corp as the primary vendor for cloud services based on their competitive pricing and reliability.
Decision 5: Team Structure
Restructured the project team to include a dedicated quality assurance team to improve testing processes.
Current & Next Phases
Current Development
Entry Criteria Requirements finalised and approved
Exit Criteria All core functionalities implemented and tes...
Next Testing & Quality...
Entry Criteria Development completed, initial QA plan in...
Exit Criteria All major bugs fixed, product stable for rele...
Workstream Updates
Workstream
Update Date
Update Description
Updated By
Status
Key Deliverables
Milestones
RAG Status
Decisions
Executive Summary
Database Developm... 01 Jul '24 Completed initial se... On Track Database configured,... 2 Decision to proceed with tes...
User Interface Design 02 Jul '24 Finalised wireframe... On Track Wireframes complet... 2 Design phase progressing a...
Security Implementat... 03 Jul '24 Installed new securi... At Risk Security patches app... 3 Security vulnerabilities need...
Performance Optimis... 04 Jul '24 Optimized server pe... On Track Server optimised 2 Performance improvements...
Marketing Integration 05 Jul '24 Integrated marketin... Delayed Integration complete... 1 Integration phase needs mor...
RAIDD Log
ID
Category
Description
Impact
Owner
Priority
001 Risk Potential delay due to third-party vendor issues High High
002 Assumption Assuming all team members will be available throughout the pr... Medium Medium
003 Issue Database connectivity issues causing downtime High High
004 Dependency Dependence on cloud service provider for infrastructure High High
005 Decision Decided to extend project timeline by two weeks Medium Medium
RAIDD Log Counter
Risks 10
Project Completion 5
Issues 8
Dependencies 7
Decisions 6
Total 36
Internal Dependencies
Name
Category
Impact
Owner
Status
Database Confi... Proper setup and configur... High Completed
UI Design Appr... Approval of user interface... Medium In Progress
API Development Development of APIs for d... High Not Started
Security Protoco... Implementation of securit... High In Progress
Performance tes... Performance testing to en... High Not Started
Actions from Last Meeting
Title
Name
Due Date
Status
Finalise Database Setup Davis Aminoff 05 Jul '24 Completed
Approve UI Design James Donin 07 Jul '24 In Progress
Begin API Development Jaxson Kenter 10 Jul '24 Not Started
Implement Security Protocols Dulce Geidt 12 Jul '24 In Progress
Conduct Performance Testing Maren Herwitz 15 Jul '24 Not Started
Prepare Marketing Strategy Talan Levin 18 Jul '24 In Progress
Review Regulatory Compliance Jocelyn Calzoni 20 Jul '24 Not Started
Schedule Team Training Lydia Press 22 Jul '24 Not Started
Update Project Documentation Makenna Baptis... 25 Jul '24 Not Started
Conduct Stakeholder Meeting Desirae Baptista 28 Jul '24 Not Started
External Dependencies
Name
Category
Impact
Owner
Status
Cloud Service P... Reliable cloud infrastructu... High In Progress
Regulatory App... Necessary approvals from... High Pending
Third-Party Inte... Integration with third-part... Medium Not Started
External API Ac... Access to external APIs fo... Medium In Progress
Vendor Delivera... Timely delivery of compon... High In Progress
Project Launch Date
107 Days
Monday, 1 Mar 2024
Budget Spending
Total Budget £100,000
Remaining £40,000
Currently Target £60,000
Workload
Name
Total Tasks
Completed Tasks
Pending Tasks
Overdue Tasks
Alice Brown 20 15 3 2
John Smith 18 12 4 2
Mary Johnson 22 16 4 2
Bob White 15 10 4 1
Jane Doe 12 8 2 2
Ahmad Curtis 17 13 3 1
Marley Scheller 14 9 3 2
Ashlynn Culhane 19 14 3 2
Gretchen Gouse 16 11 3 2
Upcoming deadlines
Task Name
Type
Entry Source
Priority
Start Date
End Date
Duration
Owner
Status
Action
Launch email marketing campaign Project Tasks Design Medium 18 Jun '24 30 Jun '24 12d In Progress View Details
Conduct usability testing Project Tasks Testing High 28 Jun '24 05 Jul '24 7d In Progress View Details
Review regulatory compliance Meeting Compliance High 01 Jul '24 05 Jul '24 5d In Progress View Details
Update project documentation Project Plan Documentation Medium 20 Jun '24 28 Jun '24 9d In Progress View Details
Complete online course on UX desig Personal Task Learning Medium 01 Jul '24 15 Jul '24 15d In Progress View Details